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3 June 1964

MEMORANDUM 1’OR THE RECORD
» SUBJECT: Teip Report, 18«20 May 1964
STATINTL

STATINTL

1. The visit to[__ ]was made to review their proposal for a
- chip printer and to revise areas of the proposal to agree with
‘ specific requirements. Originally, they proposed a roll film output )
system, air bag platen, full RFI shielding, and @ aumber of other " '
specifics wailch needed revision or clarification. They had prepured
an addemdum to the proposal which, upon review whowed areas still
in need of :larification. Accordingly, they will prepare a follow-~on
or a revisel proposal containing the discussed changes and recam-
mendstiona, In this manner we will be sable to contract on the basis
of the propssal § and when funding becomes availsble.

-

2. The visit to the] |was for a progress STATINTL
review on taie B80A Comparator. Discussion was mainly on investigation '
of & better light source, «ptics and control locations. They will
look into taese areas and in the meantime we shall evaluate the
/ optics contained in the recently delivered Navy instrument.

STATINTL k
3. - The visit to| | wvas made for progress review
‘ on the High-speed Coordinatogreph to be delivered by 15 July 196k,
3 Fabrication is progressing very satisfactorily with no apparent
holdups. All sub-contracting is on schedule and delivery of the
plotter shoild be made on the contraet date.

AT

The major hold-up now appears to be Wullding modifications which
GSA 18 handling through contract. The best estimate for building
STATINTL  completion is between 1-15 August, which means the instrument will
be deliverel and inopersble for at least one month. The contract
has already been extended fram 15 Jum to 15 July because
of the buililing modifications.

STATINTL

STATINTL
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